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ENGINEERING DEPARTMENT 

2015 BUSINESS PLAN 

EXECUTIVE SUMMARY 

The Engineering Department is a professional, centralized and technically diverse department that 

provides internal support to owner and stakeholder departments for development of the CIP and design 

and construction of capital projects and external services dealing with public infrastructure related to 

development improvements, floodplain regulations and adherence to City regulations, development 

code and engineering design standards.  The department concentrates primarily on six services that are 

used to deliver the results anticipated by management and directed by the City Engineer.  These services 

are focused on consistency and efficiency for success and rely on sound communication throughout the 

department in order to accomplish the large amount of work that is part of these services.  

Responsibilities include development activity, floodplain management, Capital Improvement Program 

(CIP) project development, design and construction contracts along with various master plans and 

ROW/land acquisition services.   

The department’s responsibilities have been expanded over the last five and one-half years.  With the 

additional responsibilities the department has undertaken, communication and working as a team to 

address the needs of the City has been paramount for success.  The program and services included in 

this business plan will address all of the issues that the Engineering Department is currently involved in 

and will lay out the plans for the future on how the continued demand and expectations will be met. 

The department provides regulatory authority over outside development activity as well as centralized 

support for internal programs such as the CIP and some master plans under the City’s authority.  In 

conducting these various roles, the Engineering Department uses the City’s vision and goals to help 

guide decisions and prioritize functions of the department.  The department focuses on delivering 

projects at the highest level within the established budgets while addressing the goals of the community 

as identified in the Comprehensive Master Plan. 

 A Well-Planned Community 

 Safest City in America 

 Strong Local Economy 

 Responsible City Government 

 Livable Neighborhoods 

 Mobility for People 

Utilizing these goals and tools that have been developed by the department related to project delivery 

and the various methods of delivery, the department strives to stay up with ever changing laws and 

parameters within engineering and construction.  From accountability tools such as RACI (Responsible, 

Accountable, Consulted and Informed) charting to project charters to communication matrices, the 
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engineering department continues to grow our staff and develop them into the leaders needed to 

deliver tomorrow’s projects on time, within budget and scope. 
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MISSION STATEMENT 

 

As the engineering authority for the City, the Engineering Department provides expertise and regulatory 

guidance for all planning, design and construction of CIP and development projects within our 

jurisdiction and as required through the comprehensive plan.  We develop business processes, programs 

and control mechanisms, including coordination with outside agencies, to ensure projects are on-time 

and within budget with complete and accurate reporting. The Engineering Department is committed to 

maintaining a high level of professionalism through open lines of communication and transparency 

while delivering superior customer service. 
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ORGANIZATIONAL& FUNCTIONAL STRUCTURE 
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2015 STRATEGIC PROJECTS 

CURRENT DEPARTMENT LED PROJECTS AND INITIATIVES 

Construction Project and Service Interruption Notifications Policy 

PROJECTS IN WHICH DEPARTMENT IS A TEAM MEMBER 

Comprehensive Rail Corridor Plan 

Development Code Update 

Development Planning & Feasibility of Future Business Park 

Establishment of an Infrastructure Asset Management and Process 

Facilities Master Plan Update 

Festival Site Planning 

Future Annexation Planning of New Territory & Greatwood 

Implementation of Comprehensive Fee Update 

Implementation of Contract Routing and Approval Process 

Performing Arts Center 

Master Drainage Plan Update 

TIRZ #3 Administration 

TIRZ #4 Administration 

Water Master Plan Update 
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2015 PROGRAM OF SERVICES 

ENGINEERING 

SERVICES AND SERVICE LEVELS 

Service: Civil Infrastructure Development Plan Review 

Civil Infrastructure Development Plan Review includes the following: 

Development Zoning, Plat and Plan Review - Provides oversight and review of development submittals 

for compliance with the City’s Design Standards and Development Code.  Submittals include general 

plans, zoning requests, plats, site plans, drainage plans, construction plans, variance and specific 

approval requests, and traffic impact analyses.  Facilitates a process for providing comments to 

development applicants and ensuring comments are addressed.  Works with other departments, 

including Public Works, Utilities, Parks, and Fire to incorporate their comments as needed and ensure 

their comments are consistent with established design standards, development code requirements, and 

format and quality levels. 

Development Review Committee – The Sr. Engineers lead this committee with the Director of Planning 

and Principal Planner which conducts weekly meetings with potential development applicants to review 

proposals and City regulations that may impact or be applied to the proposed development activity.  

Regular attendance at these meetings insures that all of the regulations are being covered and that the 

applicants are aware of all regulations that need to be accounted for prior to formalizing the submittal 

to the City.  Plans are also reviewed with applicants that may be receiving comments back on previous 

submittals.  This process helps to reduce the number of submittals for developer compliance as well as 

assisting the applicants in fully understanding the comments and what needs to be addressed. 

Development Agreements and Master Plans – Supports the development review process with related 

activities, including facilitating development agreements, ensuring compliance with City agreements or 

other requirements, regional infrastructure planning and coordination with developers, coordination 

with construction phase issues, and working with the Planning and Zoning Commission and City Council.  

Facilitates the agreements and the relationship of the agreements with outside and third party agencies 

and provides assurance that all required items and components are included.  Also, verify the 

compliance of all proposed developments with Master Plans.   

Planning and Zoning Meetings – Engineering provides staff recommendations to the Planning and 

Zoning Commission for all cases being heard that have an engineering issue or are regulated by sections 

of the Development Code or Design Standards through engineering.  Information is provided to the 

Planning Department for reporting purposes and Engineering staff attend the meetings in order to 

address any concerns that may arise from the Commission members.  P&Z meets twice a month and the 

Engineering Department is represented at each meeting. 
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Asset Management – Supports the Accounting Department with tracking and accounting of new capital 

assets constructed as part of development projects.  Engineering provides a value and life expectancy 

with all background documentation to accounting for asset management purposes for all infrastructure 

related items constructed as part of new development.  

Service: Management of Construction Phase Services 

The Engineering Department is responsible for all construction oversight in the City for public 

infrastructure.  The Construction Services Manager (CSM) is responsible for ensuring that all 

infrastructure is constructed in accordance with plans and specifications, that materials meet the 

approved products list, that the design standards are being adhered to and that materials used are only 

those of approved quality.  The CSM reports to the City Engineer and works with the Assistant City 

Engineer to ensure proper coordination between construction activities and the plan review process is 

occurring.  The CSM is assisted by five construction Inspectors and one Senior Construction Inspector to 

monitor all field activities.  Departmental goals include oversight of every major construction activity 

(subgrade preparation, paving, utility installation, etc.) and visual inspection of all other related minor 

construction activities (density test, bacteria test, ditch backfill and compaction, etc.).  

Pre-construction Meeting – The CSM or representative project inspector, with the PM or project 

engineer, conduct the preconstruction meeting with the contractor for both development and capital 

improvements.  These are held for every project that involves civil infrastructure and are used to provide 

a consistent communication loop between the contractor and the City and establish chain of command 

and the relationship early on.  This provides a time for introductions and process explanation for pay 

applications, materials testing scheduling and any other issue that may need to be discussed. 

Project Acceptance –   This is what formalizes the project’s acceptance by the City and identifies that all 

major steps have been completed and that all documentation is present and has been submitted for 

review and conformance with guidelines.  This process consists of four (4) phases: 

1. Substantial Completion – Acceptance that all pay items of work are complete and the 

    improvements are available for use. 

2. Creation of a “punch list” that provides details for the contractor of all deficiencies remaining 

  to reach initial acceptance. 

3. Initial Acceptance – acknowledges that all punch list items are complete and that the one-

year warranty period can formally commence. 

4. Final Acceptance – is achieved with the successful resolution of all deficient work items 

twelve (12) months from the date of initial acceptance. 

Although there are differences in development and capital projects, the department manages the 

processes in very similar manners.  This approach provides consistency which allows easier tracking of 

every project and similarity with each project acceptance improves efficiencies in managing the process.   
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Construction Inspection - Oversee the construction process for capital Improvement and new 

development of public infrastructure.  Coordinate preconstruction, progress or other meetings with 

contractors, developers, developer’s field representatives and engineers.  Provide on-site inspection 

services overseeing construction of all public infrastructure, including streets, drainage, utilities, parks 

and traffic.  Resolve issues and address concerns with development inspectors, engineers and other City 

departments, including Public Works, Parks, Facilities, Airport and Utilities.  Coordinate with project 

engineers to ensure compliance with agreements and codes as established through the development 

review process. The importance of the service provided by the inspection group is realized in the long 

term reliability of the infrastructure that is constructed.  Proper installation, oversight and adherence to 

our standards ensures longevity from the system which reduces short and long term maintenance costs 

as well as verifying adherence to contract specifications, design standards and development 

agreements.  Depending on scope and complexity, project inspectors may be assigned multiple projects 

simultaneously, providing daily spot inspection and full-time inspection during critical phases of the 

project.  The Project Inspectors are also responsible for enforcing Traffic Control Plans, Trench Safety 

Plans and Storm Water Pollution Prevention Plans as they relate to construction activity. 

Project Documentation - A Daily Inspection Report for each project is prepared by the project inspector 

containing information regarding conversations with stakeholders and contractors, working conditions, 

weather, work progress, deficiencies or defects discovered and changes in work. These are maintained 

in an electronic database developed in conjunction with the IT department.  Change Orders are used for 

changes in work not anticipated that can be approved in the normal course of business.  These 

documents become part of the organizational assets and can be used to protect the City in litigation if 

necessary. These documents are used to connect the design of the project to the final constructed result 

and they document that process.  Proper documentation of this process assists problem solving should 

any issue arise. 

Coordination of Subcontracts - Project Subcontracts are for project support services.  These services 

include materials testing, surveying and construction phase services assistance and will provide the City 

with detailed reports of all tests performed or submittals reviewed and approved.  Such reports will 

specifically identify and provide extensive details regarding any deficiencies in the work as performed by 

the project contractor.  All project related documents will be retained in the project files to enable 

engineering staff to address premature failures, work methodology issues, possible litigation and budget 

reference. 

Pay Request Processing - Engineering is responsible for pay request processing for all CIP related 

invoices.  On a Monthly basis, the Engineering Department processes pay requests for all ongoing 

projects.  The department’s rapid turn-around for pay request benefits the City with improved pricing 

for work performed by improving contractor cash flows and that relationship.   

Prior to approval of a project pay request, the project inspector and project manager will audit all job 

related payment estimates against the actual measured quantity of work performed.   
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The Program Coordinator, with assistance from the Project Manager, will perform a line item audit for 

the pay request, taking into account all previously approved pay requests, field changes, retainage and 

approved change orders.  After a pay request has been approved, the Program Coordinator receipts and 

logs the approved pay request. 

Project Reconciliation - Prior to initial acceptance of a project, the Program Coordinator, with assistance 

of the Project Manager and Inspector, will audit all job related payments against the actual measured 

quantity of work performed.  This audit will take into account all previously approved field changes and 

change orders and may result in a final or reconciling change order that will be routed through normal 

channels for processing.   

Fixed Asset Updates - The Construction Services Division supports the Project Manager/Engineer in 

providing the Accounting Department with a fixed asset inventory categorized by type and subtype of 

asset with associated asset values for all completed projects.  There is a life expectancy established with 

each asset constructed or improved and these are tracked as part of that system. 

Service: Capital Improvement Program 

The Engineering Department is responsible for managing all phases of the Capital Improvement 

Program.  The CIP is the single largest funding demand of the City and typically makes up well over 50% 

of the City’s annual budget.  Maintaining sound management and financial responsibility of the CIP is of 

the utmost importance to the department.  There are a number of areas related to the CIP and they are 

identified below.   

CIP Development - The Engineering Department manages and oversees the development of the 5 - year 

Capital Improvement Program and works closely with the Budget Department in preparing this 

document. The development starts with the creation of the calendar which identifies a time allotment 

for each step of the process and requires certain products be developed at each step.  The product 

begins as a preliminary list of proposed projects and culminates as a complete list of verified, scheduled 

and fully deliverable and funded CIP projects that comprise the 5 - year CIP program.  The department, 

through this annual process, works with Owner departments and Stakeholders to assure accuracy and 

completeness of requests for capital projects. The department reviews requests and verifies that a clear 

and accurate scope, schedule and budget have been established, as well as a complete description and 

justification for each project requested. The department manages the ranking and prioritization of the 

projects and establishes schedules based on funding and staffing availability.  The department delivers a 

list of projects, schedules and estimates to the Budget Office for funding sources to be identified and 

financial modeling to be established.  The department recommends the projects to the Executive Team 

for their consideration and input and presents the 5 - year CIP with emphasis on year one to the City 

Council and the P&Z Commission as required by City Charter.   

Professional Services Selection - The Engineering Department is responsible for managing the selection 

of consultants for professional services contracts for CIP Projects.  Adherence to state and city policies is 

critical to consistency and transparency.  A critical part of this program includes conducting bi-monthly 

presentations for consultants interested in doing business with the City.  This process is managed by the 
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Executive Secretary to the City Engineer and multiple staff members attend in order to learn more about 

the consultants.  The department maintains a library of qualification statements for consultants that 

have either done work for the City or are on the list of acceptable consultants that can be used.  SOQ’s 

are kept on file for companies that provide services along the lines of: architectural, geotechnical 

testing, surveying, engineering, property appraisals, landscape architecture, etc.  These SOQ’s are 

maintained for a two year period and then are revised and updated through requests from the 

consultants at that time.  This is done to maintain a level of knowledge and comfort with current staffing 

levels by our professional service providers and City staff. 

Professional Services Contracts – The department is responsible for developing the clear scopes for each 

project with the owners and stakeholders.  Measures used to clarify the scopes include the use of 

project charters for each project that are developed by the project team led by the Engineering project 

manager.  These scopes are used to generate level of efforts by the consultants that are used to develop 

fees for the services to be provided.  The Project Engineers and Managers are responsible for developing 

the project parameters with the owner and stakeholder groups and managing the development of the 

scope, schedule and budgets for each project that will be managed.  Negotiation of these contracts is 

the first step in establishing a strong relationship with the professionals conducting this work for the 

City. 

The project manager must control the scope, schedule and budget for the design phase and assure that 

the final design can be constructed within the approved budget.  Currently all of the Preliminary 

Engineering Report (PER) and design contracts within the CIP are outsourced to professional consultants 

within the particular fields required for each project.  The Engineering Department manages the 

contracts and oversees each project in the role of Project Manager (PM).  

We include responsibility / accountability charting for each project.  This process better determines task 

managers for steps required in each project and provides the direction for communicating certain steps 

of the project with the internal and external participants.  Building on this we also use a communication 

matrix for three different project levels that have been defined as: Local, Sub-regional and Regional level 

projects.  This tool assists the project managers and engineers in defining and how to utilize the 

resources available and to think through the project and when and what to communicate. 

Project Delivery Methods – The City Engineer and staff provide the expertise in identifying the different 

approaches to project delivery.  This is done by staying abreast with legislative changes and providing 

the expertise to deliver technically difficult projects or projects with expedited schedules. The 

Engineering Department provides the insight and technical knowledge to provide these services and 

deliver projects utilizing all acceptable delivery methods. 

The department maintains an educational level on alternative delivery and their applications to assist 

and direct the City for various project types with varying technical difficulties.  Understanding the details 

of each method of delivery and the varying differences between each is necessary to identifying the best 

approach and to understand the necessary level of staff effort and time that each will take to complete 

the project. 
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Construction Oversight – The department, through each Project Manager/Engineer, provides 

construction oversight for each project managed by the department.  This role supports the 

Construction Inspector and is responsible for managing issues related to the design side of projects and 

maintaining relationships developed through the design process.  Maintaining schedule and budgetary 

compliance are roles conducted by the PM for the projects they manage. 

CIP Quarterly Update – The department is responsible for providing the quarterly update to the City 

Manager and City Council for all active projects ongoing in the CIP.  This update consists of a working 

spreadsheet that tracks progress on all aspects of the project phases and a cover memo that addresses 

the overall progress of the program as a whole indicating percent of projects on schedule and major 

project updates as requested by City Council.  It reports on latest project update, schedule progress, 

project manager and project phase.   

Asset Management – Supports the Accounting Department with tracking and accounting of new capital 

assets constructed as part of development projects.  Engineering provides a value and life expectancy 

with all background documentation to Accounting for asset management purposes for all infrastructure 

related items.  

Service: Drainage and Floodplain Administration 

The Drainage and Floodplain Administration service includes three components: Floodplain 

Administration, Maintenance and documentation for Community Rating System (CRS), coordination and 

monitoring of river and major drainage structures during heavy rainfall events, and Integrated Storm 

Water Management modeling (ISWMM). These are outlined below. 

Floodplain Administration – Administer the regulations as adopted in the City’s Flood Damage 

Prevention Regulations of the Development Code and as a participant in the National Flood Insurance 

Program (NFIP).  The Engineering Department will enforce the adopted Flood Damage Prevention 

regulations through the issuance of development permits for floodplain related activities and the 

associated FEMA requirements.  This is done as part of the development review process working in close 

conjunction with the planning department and the building official in permitting and regulating 

development in Special Flood Hazard Areas (SFHA).  All services are provided in-house by the City 

Engineer and assigned Certified Floodplain Managers and other staff. 

The department will update and maintain the most current (Effective) Flood Insurance Rate Maps 

(FIRMs) and subsequent map revisions.  Staff will provide current (best available) floodplain related data 

to the development community, engineer, and other stakeholders as well as work with FEMA and other 

agencies in updating and adopting new Flood Insurance Rate Maps (FIRMs).   

Performing these functions allowed the City to receive entry into the Community Rating System (CRS).  

This has allowed flood insurance customers to receive a lower premium when impacted by a special 

flood hazard area.  The City’s initial rating into the system was a 7 and these duties will need to be 

performed and maintained to uphold, if not improve, the City’s ranking in the CRS.  All of this 
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information is required through an annual audit that is conducted by the Texas Water Development 

Board and submitted to them in October of every year.   

Flood Event Monitoring – Provide constant monitoring of the Brazos River and our major ditch systems 

and drainage networks during major rainfall or riverine situations.  The Brazos River and Oyster Creek 

cover both large and small drainage sheds that stretch beyond the City’s limits and have distinctively 

different impacts to our residents.  Impacts within the watersheds of each can have a negative impact 

on the City in varying ways and these are monitored through tools that have been developed over the 

years and within the integrated storm water management model (ISWMM) and other drainage tools, 

such as the Master Drainage Plan and the flood insurance rate maps.   Maintenance of the tools through 

the ISWMM and other drainage modeling assist in being able to predict and forecast these major 

drainage systems.  Data provided from these models is made available to the City’s Emergency 

Operations Center (EOC) and Public Works staff to coordinate operations in the event of an 

emergency/impending flood situation as well as ongoing maintenance needs identified through the use 

of the ISWMM model.  This data would also be made available to engineers/consultants and other 

entities to aid in evaluating the performance of the City’s drainage system and in the design of drainage 

infrastructure projects.    

ISWMM – The management of all drainage models and structure inventory city-wide through the GIS 

system.  Engineering conducts the background data and research using third party consultants that take 

and calibrate existing drainage models into newer and more accurate 2D drainage modeling.  This 

analysis assists the department in finding deficient areas within the City that may need improvements.   

ISWMM is also used to run iterations for different coincidental rainfall events to develop a better 

understanding of the operational side and efficiency of the City’s drainage system.  It will provide hot 

spots through coincidental rainfall analysis to better determine problem locations and alternative routes 

for traffic and emergency responders.  It also provides clear guidance on the instance of a levee breech 

situation due to a high river situation as well as major rainfall event within the levee system and 

coincidental situations and how the City would have to respond and how communications between 

entities impacts these situations.  

 

Service: Real Estate Services 

Real Estate Services manages all land, easement and right-of-way acquisition needs related to the CIP as 

well as assisting with other simple acquisitions as needed. This service utilizes outside consultants to 

assist in property background research (title, deeds, appraisals and survey) and property ownership 

verification. This service also handles all abandonments of easements and rights-of-way as identified 

through development and other activities. 

Coordination of this service with the CIP process and projects is critical to the maintenance of schedules.  

Land acquisition can be a large budgetary constraint to projects and if not handled appropriately, can 
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lead to serious delays to the schedule that cannot be overcome.  The service is critical to be identified 

early when related to CIP projects. 

Additional real estate services include the review and approval/denial of consent to encroach request 

within the City’s ROW or easements.  This process is coordinated with Permits and Inspections and other 

departments to make sure that proposed improvements meet the requirements and do not provide a 

future burden on the City.  These are commonly related to monument signs, landscape (hardscape) 

improvements, fences, and other structural components that are not maintained by the City but by 

private owner.  

Service: Management of Engineering Design Standards, Specifications and Approved 
Products List 

The constant maintenance of design standards and approved products lists are critical to the City 

maintaining consistency and improvements in creating a better infrastructure system.  These are used 

day-to-day and week-to-week for planning, designing and constructing public improvements.  The 

Engineering Department maintains and keeps current these important documents that are referenced 

and utilized by many of our outside development groups and design consultants.  Having the latest and 

best available information and technical standards maintains Sugar Land’s status as a leader in the 

Houston area as well as nationally. 

The City’s Design Standards are a critical element to ensuring that all planned civil infrastructure 

improvements are constructed within acceptable practices. They provide the development and 

consultant community with the established standard requirements adopted by the City and the 

Engineering Department for infrastructure requirements and design elements.  The Design Standards 

identify general guidelines and standards for infrastructure improvements and design elements for all 

engineering related principles including roads, drainage, traffic, water, wastewater and other related 

civil infrastructure within the City.  The Engineering Department maintains the standards and has 

continual collaboration with internal departments about these standards and necessary updates.  Since 

the adoption of the 2007 version by City Council, the Engineering Department has conducted at least 2 

major additions and a number of smaller corrections to the design standards every year.  This is done in 

coordination with the engineering and construction community and our internal departments to solidify 

our standards and keep them up to date with the ever changing environment. 

The second part of this objective is to manage the City’s approved products list.   This list provides to all 

development and CIP projects the approved products that have been identified for use in the 

infrastructure system.  The Engineering Department works closely with Public Works, Utilities and 

various other internal departments as needed, along with our outside vendors, to keep this up-to-date. 

 

 

 



17 
 

SERVICES LEVEL EXPECTATIONS 

 
 

Program:  Engineering 

 
Service 

 
Service Level Expectation 

Civil Infrastructure Development Plan 
Review 

Public infrastructure plans meet established design standards, code 
requirements, City Council goals and quality levels. 

 
Management of Construction Phase 
Services 

Public infrastructure is built in accordance to specifications and 
design standards using methods acceptable to our standards and 
materials of approved quality. 

 

Capital  Improvement Program The Five Year Capital Improvement Program is aligned with City 
Council direction, charter requirements and addresses identified 
community needs and are focused to address the City’s goals. 

 
Drainage and Floodplain Administration Flood damage regulations are upheld and fulfilled using effective 

flood system monitoring and accurate drainage modeling as well as 
permitting process for improvements. 

 

Real Estate Services Property acquisitions are efficient, effective, and support the City's 
capital improvement efforts as well as development needs through 
abandonment or encroachment. 

Management of Engineering Design 
Standards & Specifications 

Design standards meet acceptable requirements for quality and 
function. 
Impact of current and proposed workload through Development, CIP 
and Strategic Projects will not allow the department to address the 

SERVICES LEVEL MEASUREMENTS 

 

Engineering   Expected Result  

Service  Service Level Measure FY14 FY15 

Civil Infrastructure 
Development Plan 
Review 

Public infrastructure plans meet 
established design standards, 
code requirements, City Council 
goals and quality levels.  

 Plans are reviewed 
within established 
timeframes.  

 Traffic Impact Analysis 
are reviewed within 4 
weeks 

90% for both 
metrics.  

90% for both 
metrics.  



18 
 

Management of 
Construction Phase 
Services 

Public infrastructure is built in 
accordance to specifications and 
design standards using methods 
acceptable to our standards and 
materials of approved quality.  

 Infrastructure is 
constructed to City 
standards.  

 Inspections are 
performed daily and 
tracked through the 
online daily inspection 
reports 

100% for both 
metrics.  

100% for both 
metrics.  

Capital Improvement 
Program 

The Five Year Capital 
Improvement Program is 
aligned with City Council 
direction, charter requirements 
and addresses identified 
community needs and are 
focused to address the City’s 
goals.  

 Projects on budget. 

 Projects on schedule. 

 Project met scope & 
quality 

90% of projects on 
budget. 70% of 
projects on 
schedule. 100% of 
projects met 
scope.   

90% of projects on 
budget. 70% of 
projects on 
schedule.  100% of 
projects met scope.    

Drainage and 
Floodplain 
Administration 

Flood damage regulations are 
upheld and fulfilled using 
effective flood system 
monitoring and accurate 
drainage modeling as well as 
permitting process for 
improvements. 

 Compliance with Flood 
Damage and Prevention 
Ord.   

 Maintenance of FEMA 
Flood Insurance Rate 
Maps are up to date  

 CRS compliance in 
accordance with NFIP & 
state regulations. 

100% 100% 
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Real Estate Services Property acquisitions are 
efficient, effective, and support 
the City's capital improvement 
efforts as well as development 
needs through abandonment or 
encroachment. *Property 
acquired on budget. *Property 
with project schedule timeframe 
*Property acquire through 
eminent domain action.  

90% acquired on 
budget, 80% 
acquired within 
timeframe, 10% or 
less acquired 
through eminent 
domain action.  

90% acquired on 
budget, 70% 
acquired within 
timeframe, 10% or 
less acquired 
through eminent 
domain action.  

Management of 
Engineering Design 
Standards & 
Specifications 

Design standards meet 
acceptable requirements for 
quality and function. 
Impact of current and proposed 
workload through Development, 
CIP and Strategic Projects will 
not allow the department to 
address the improvements to 
the design and development 
standards as has been done in 
the past. *Major update 
(roundabout design standards) 

 Keep design guidelines 
and construction 
standards updated 

 Maintain clear and 
concise information for 
the approved products 
list with manufacturer 
references and 
standards  

One major update 
annually  
 
Minor updates as 
needed or as 
conflicts are 
identified 
 
Maintain accurate 
information on at 
least 80+% of our 
approved product 
vendors 

One major update 
annually 
 
Minor updates as 
needed or as 
conflicts are 
identified 
 
Attempt to 
maintain approved 
product list with at 
least 60+% of the 
information with 
proper accuracy  
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APPENDIX – REFERENCE & SUPPLEMENTAL MATERIALS 

Reference Material List 1 (Calendars &Other Reference Information) 
 Annual Consultant List 

 Quarterly CIP Update 

 Development Review Committee 

 CIP Dev. / Calendar 

 RFQ/Proposal  

 Project Schedules  

 City Council Schedule  

 Initial & Final Acceptance 

 Plan Review Calendar 

Reference Material List 2 (Inter-Departmental & Council Adopted Policies)  

 Flood Damage & Prevention Ordinance 

 Procurement of Professional Services and Consulting Policy (Purchasing) 

 Design Standards 

 CIP Development and Creation of Document 

Reference Material List 3 (Standard Operating Procedures)  

 Initial Project Acceptance 

 Final Project Acceptance 

 Land Acquisition Process (w/Legal) 

 Project Charter Development 

 Responsibility/Accountability Matrices 

 Communication Matrices 

 CIP Project Closeout Procedure 

 Pre-Construction Meetings 
 

Reference Material List 4 (Additional Detailed Material)  

 

 R: Drive 

 Design Standard Approved Product List 

 Initial / Final Acceptance Process  

 Plan Review and DRC Process 

 


